
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:37 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 376 Date: 05-Jul-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 665

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•CCO 140 site visit to observe the removal of the forms used for the Rapid Set concrete pour last
Thursday. Rock pockets were observed under the channel assemblies. Gilbert (Conco) said he would
contact Gary Brandt (Conco) to get direction. Since Gary is out today, he is to come out tomorrow to
assess the situation.
•CCO 140 site: Form up the approach slabs for a pour on Thursday (Gilbert Rodriguez and Ramiro Duran
for 4 hrs).
•CCO 140 site: Remove excess grout from the grout pour last week and prepare for the Set 45 pour that
goes under the elastomeric concrete pour on the SAS side of the Seismic Joint.
•CCO 140 Site: Remove deck plates and Trelleborg units to drill and bond threaded rods (Sturgeon and
??? with forklift for 1 hr).
•CCO 140 Site: Drill and bond threaded rods for the Trelleborg expansion units . The holes were drilled
but no epoxy was placed. That will happen tomorrow. (Ignacio Garcia and Everardo Hernandez for 4 hrs
with small tools, Kubota, compressor and generator).
General Comments

•Picked up cylinders from Yerba Buena Island water bath .
•Prepare for the CHP Phase 1 testing of the deck plate friction pattern tomorrow.
•Prepare for and attend the 1100 hrs Coordination meeting. Discussions about the tolerances for the built
up channel assemblies.
•Fill out TL 502 for the test cylinders taken during the Rapid Set concrete pour last week .
•Preparation for Phase 1 testing at CHP test facility tomorrow in West Sacramento .
Accrued 2 hours of overtime documenting the Change Order work and preparing for Change Order work
tomorrow in West Sacramento.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM IGNACIO GARCIASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM JOSE CAMPOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

OTH KEVIN ALGEROperator 1.00 0.00 0.00 1.00

APP DONALD ZAMPAIronworker 1.00 0.00 0.00 1.00

APP RYAN BROWNIronworker 1.00 0.00 0.00 1.00

FOR JAMES STURGEONIronworker 1.00 0.00 0.00 1.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

1.00

002213

0.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

4.00

002212

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

4.00

000009

0.00

No

0.00 0.00

FORKLIFT, CAT TH560B 10,000 LBS

1.00

002307

0.00

No

0.00 0.00
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